
 
 
 
 
 
 
 
 
 
 
 

The following table provides an overview of the Aurora Town Square capital budget and will be 
updated regularly. 
 

Description  Original Budget Revised Budget Budget 
Committed to 
Date 

Forecasted 
Budget 
Variance at 
Completion 

Consultant Cost $4,750,272 $5,717,413 $5,775,042 -$57,629 

Construction Cost $41,009,865 $41,009,865 $41,009,865 $0 

Contingency & Reserve $3,000,000 $4,228,534 $3,559,118 $0 

Other* $3,179,563 $2,183,888 $1,477,938 $57,629 

Total $51,939,700 $53,139,700 $51,821,963 $0 
 

* Other: Allowances, non-construction contingencies and HST 
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